
 

The Basic Assessment Report Timeframe: 

 

Project timeframe: 
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 Decision of scope of work  

Stakeholders identification and analysis 

Stakeholders engagement planning 

Inclusion of the stakeholders engagement process into 

application forms 

Submission of BA report to competent authorities 
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Undertake  30 Day for 

public to 

comment 
Availability of Basic Assessment reports and Management 

plan (BA/EMPr) for public comment 

 Notification to stakeholders 
 Adverts 
 Site notices available in public places 
 BA/EMPr available in public places 
 Meetings and telephone consultations  

Update comments and response report 

Update BA/EMPr 
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 Inform the stakeholders on record of decision and appeals 

process 

107 Days 

Notification to stakeholders, and place on website 
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 Notification of appeal(s) 20 Days  

Undertake mediation process  

Notification of result of appeal 
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Construction phase 

18 – 24 

Months 


