




























ID Task Name Duration
1 Scoping and Environmental Impact Report 282 days

2 Preliminary Site Assessment 3 days

3 Conduct a desktop site assessment 1 day

4 Preliminary site assessment report 1 day

5 Determine possible specialist input  1 day

6 Register project with DREAD 14 days

7 Complete application form for Environmental Authorisation 1 day

8 Get applicationform signed by applicant 2 days

9 Submit application to DREAD 1 day

10 DREAD assess application 5 days

11 DREAD acknowledges reciept of application and provides refernce number 5 days

12 Scoping Report 15 days

13 Compile Scoping Report 14 days

14 Make copies of Scoping Report 1 day

15 Public Participation Process 2 days

16 Newspaper Notice 2 days

17 Prepapre newspaper notice 1 day

18 Arrange placement of notice in newspaper 1 day

19 Site Notice 2 days

20 Prepare site notices (A2) 1 day

21 Placement of site notices on site 1 day

22 Handouts 2 days

23 Prepare handouts (Letter informing Interested and Affected Parties about the propsoed development and the av 1 day

24 Distribute handouts to adjacent property owners 1 day

25 Submit the Scoping Report for Public Consultation 22 days

26 Department of Transport 21 days

27 Deprtment of Agriculture and Rural Development 22 days

28 Department of Water and Sanitation 22 days

29 Local Municipality 22 days

30 District Municipality 22 days

31 Eskom 22 days

32 Ward Councillor 22 days

33 AMAFA 22 days

34 Comments and Response Report 3 days

35 Consolodate comments received from the I&Aps and the Authorities 1 day

36 Prepare the comments and Response Report 2 days

37 Submit the Scoping Report to DREAD 31 days

38 The Scoping Report will be submitted to DREAD together with the Comments and Response Report 1 day

39 DREAD will request a site inspection 2 days

40 Site inspection will be conducted together with DREAD 2 days

41 DREAD will review the Scoping Report and issue a decision 23 days

42 Specialist Input 32 days

43 Appointment of Specialists by K2M Environmental 32 days

44 Biodiversity Impact Assessment 32 days

45 Obtain quotations 1 day

46 Appoint specialists 1 day

47 Conduct specilaists studies 30 days

48 Wetland  Functional and Delineation Assessment 32 days

49 Obtain quotations 1 day

50 Appoint specialists 1 day

51 Conduct specilaists studies 30 days

52 Heritage Impact Assessment 16 days

53 Obtain quotations 1 day

54 Appoint specialists 1 day

55 Conduct specilaists studies 14 days

56 Agricultural Potential Assessment 32 days

57 Obtain quotations 1 day

58 Appoint specialists 1 day

59 Conduct specilaists studies 30 days

60 Obtain Specialist information from Client 2 days

61 Geotechnical Assessment 2 days

62 Engineering Services Report 2 days

63 Environmental Impact Report 61 days

64 Compile Environmental Impact Report 60 days

65 Make Copies of the Environmnetal Impact Report 1 day

66 Submitt the Environmental Impact Report for Public Comment 33 days

67 Department of Transport 30 days

68 Deprtment of Agriculture and Rural Development 30 days

69 Department of Water and Sanitation 30 days

70 Local Municipality 30 days

71 District Municipality 30 days

72 Eskom 30 days

73 Ward Councillor 30 days

74 AMAFA 30 days

75 Comments and Response Report 3 days

76 Consolodate comments received from the I&Aps and the Authorities 1 day

77 Prepare the comments and Response Report 2 days

78 Submit the Environmental Impact Report to DREAD 109 days

79 The Environmental Impact Report will be submitted to DREAD for comment 1 day

80 DREAD will acknowledge reciept of the Report 1 day

81 DREAD will assess the Report and issue a decision 107 days
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