

Alvodex

ALVODEX

1st Floor Office, Block A, Metropolitan House, 277-281 Cape Road, Greenacres, Port Elizabeth, 6006

Tel. (041) 363 0967

Fax. (086) 538 7828

CLIENT	:	NELSON MANDELA BAY MUNICIPALITY
PROJECT	:	WALMER GQEBERA TOWNSHIP DEVELOPMENT
MEETING	:	SITE INSPECTION FOR ACCESS FOR THE TIP TRUCKS
Time: 10h00	Venue: Walmer Airport Valley Site	Date: 02 February 2015

ITEM	DESCRIPTION	ACTION
1.	<p>WELCOME</p> <ul style="list-style-type: none"> Mr Victor Khame Welcomed all present 	
2.	<p>ATTENDANCE</p> <ul style="list-style-type: none"> As per attached attendance register 	
3.	<p>APOLOGIES</p> <ul style="list-style-type: none"> None 	
4.	<p>PURPOSE OF THE MEETING</p> <ul style="list-style-type: none"> Airport Valley Site visit and to check the access road for tipper trucks to Airport Valley with Makhetha, Mr Victor Khame, NMBM Officials, Social Facilitator, Cllr Benya and Community Leaders 	

<p>5.</p>	<p>DISCUSSION</p> <ul style="list-style-type: none"> • Mr Victor Khame (VK) land surveyer from Human Settlements NMBM took us through to the land where it would need to be filled with the backfill material he showed us the height that was required in order for the pegs to go in. • Mr Xolani Goba (XG) Project Manager from NMBM indicated that there is a Contractor working in the Walmer Gqebera area excavating and constructing storm water ponds. The contractor is spoiling a lot of material, the plan is to use the material from pond excavations to Airport Valley fill site. • VK indicated that the challenge that was faced for the filling to go ahead was the Shacks that are on the way to the Fill Site that will be filled, he mentioned those 7 shacks were supposed to have been relocated already. • Councillor Nomajama Benya (NB) wanted to know if when will this filling take place? • VK said in 3 weeks the trucks should start moving in to start offloading the material. So it would be best if the people who owned those shacks can be informed as soon as possible for him to relocate them by next week of the 9th February 2015. • It was agreed that the people will be informed this week of 2nd of February 2015 that they will need to be relocated to give way for the Tipping Trucks to the dump site. • The BEC members decided that they will call the owners of those 7 shacks to notify them of the relocation that should take place soon. • Social Facilitator Xola Ngangani (XN) availed himself to join them when explain to the owners the affected shacks of the decision to relocate them to give way to dump the material. • The meeting was to be on the 2nd of February at 18h00 but could not due to the weather conditions. 	<p>KM</p>
<p>6.</p>	<p>CLOSURE</p> <p>The meeting was formally closed at 11h17</p>	

Certified to be an accurate and true reflection of meeting held:

	Name	Signature	Date
NMBM			
Makhetha			
Councillor			