Project Schedule for Basic Assessment - Kenhardt Access Road No Month 1 Month 2 Month 3 Month 4 Month 5 Month 6 Month 7 Month 8 Month 9 Month 10 Month 11 Month 12 Month 13 Month 14																																								
	No.	Month 1																								9 1														
Tasks to be performed	days	Week			Wee					Week			Week			Week			Week		Week			Week					Week			Week			Week		Week			
		1 2	3 4	4 1	2 3	4	1 2	2 3	4 1	2	3 4	4 1	2	3 4	1	2 3	3 4	1 2	2 3	4	1 2	3	4 1	2	3	4 1	1 2	3	4 1	2	3	4 1	1 2	3 4	1	2	3 4	1	2	3 4
Undertake specialist studies & gather project team inputs -	3.5																																						1	
Prepare Pre-Application BAR for public review	mon.												Ш																								_	Ш	\sqcup	_
EAP to complete Application Form and submit to Department.	7																																						Ш	
Competent Authority receives Application & Acknowledge / Accept Application	10																																							
Formal Basic Assessment Process. Timeframe starts upon Competent Authority's receipt of Application. 90 days to submit BAR	90																																							
EAP to compile the Basic Assessment Report (BAR) & notify all registered I&APs of comment period on FBAR	10																																							
Make BAR available to registered Interested and Affected Parties (30-days)	30																																							
Consider all comments received on the Basic Assessment Report and make necessary updates/changes to report.	14																																							
Submit Final BAR and EMP to competent Authority for decision-making	7																																							
Competent Authority acknowledge receipt of Final BAR	10																																							
Competent Authority to consider the Final Bar & either grant Environmental Authorisation (EA), or refuse EA in full or part.	107																																							
Competent Authority to notify Applicant of decision	5																																							
Applicant/EAP to notify I&APs of decision and their right to appeal	14																																							