

### Key Milestones of the Programme for the EIA – Middelvlei Solar

The envisaged key milestones of the programme for the EIA Phase are outlined in the following table (and include indicative dates):

Key Milestone Activities	Proposed timeframe
Make the Scoping Report available to the public, stakeholders, and authorities for 30 days	28 March 2023 – 2 May 2023
Finalisation of Scoping Report, and submission of the Final Scoping Report to DFFE	09 May 2022
Authority acceptance of the Final Scoping Report and Plan of Study to undertake the EIA	43 days from submission of the Final Scoping Report
Undertake specialist studies for the EIA Phase and the public participation process	May 2023 – July 2023
Make Draft EIA Report and EMPr available to the public, stakeholders, and authorities	August 2023 – September 2023
Finalisation of EIA Report, and submission of the Final EIA Report to DFFE	September 2023
Authority review period and decision-making (107 calendar days)	December 2023