



	Name	Start	Finish
1	LEGAL TIMEFRAMES	2022/11/03 5:00 PM	2022/11/03 5:00 PM
2	FBAR submission legislative deadline	2022/11/03 5:00 PM	2022/11/03 5:00 PM
3	OUTSOURCING REVIEW AND CONSULTATION	2022/08/08 8:00 AM	2022/12/15 5:00 PM
4	Submit application form	2022/09/02 8:00 AM	2022/09/02 8:00 AM
5	Review application form	2022/09/08 8:00 AM	2022/09/16 5:00 PM
6	Submission of DBAR	2022/09/08 8:00 AM	2022/09/08 8:00 AM
7	Authority review of FBAR (107 days)	2022/10/19 8:00 AM	2022/12/15 5:00 PM
8	BASIC ASSESSMENT	2022/10/06 8:00 AM	2022/10/18 5:00 PM
9	Appoint specialist team	2022/06/06 8:00 AM	2022/06/17 5:00 PM
10	Map completion	2022/06/06 8:00 AM	2022/06/17 5:00 PM
11	Specialist report writing	2022/06/20 8:00 AM	2022/07/11 5:00 PM
12	Report writing (DBAR)	2022/07/12 8:00 AM	2022/07/25 5:00 PM
13	Completion of draft EHP	2022/07/26 8:00 AM	2022/08/01 5:00 PM
14	Make reports available for client review	2022/08/02 8:00 AM	2022/08/03 5:00 PM
15	Incorporation of client comments	2022/08/04 8:00 AM	2022/08/06 5:00 PM
16	Make DBAR available for public comment	2022/08/08 8:00 AM	2022/09/16 5:00 PM
17	Incorporation of public and authority comments	2022/08/08 8:00 AM	2022/10/14 5:00 PM
18	Submission of FBAR to authority	2022/10/18 5:00 PM	2022/10/18 5:00 PM
19	PUBLIC PARTICIPATION PROCESS	2022/07/11 8:00 AM	2022/12/21 5:00 PM
20	Prepare BID and notification documents	2022/07/11 8:00 AM	2022/07/15 5:00 PM
21	Distribute notification to MAPs	2022/07/18 8:00 AM	2022/07/18 5:00 PM
22	Place advertisement in newspaper	2022/07/26 8:00 AM	2022/07/28 5:00 PM
23	Notify MAPs of DBAR comment period	2022/08/08 8:00 AM	2022/08/08 8:00 AM
24	Complete CARs and address comments	2022/09/19 8:00 AM	2022/09/23 5:00 PM
25	Notifying MAPs of FBAR submitted to Authority	2022/10/19 8:00 AM	2022/10/19 5:00 PM
26	Notify MAPs of decision and appeal process	2022/12/19 8:00 AM	2022/12/21 5:00 PM

