TECTURA - INTERNATIO

1st Floor, Liberty Building 21 Aurora Drive Umhlanga 4301 **South Africa**

Tel. +27 (31) 535 7132 Cell: 073 431 5603 Fax. +27 (31) 535 7001 Email: sinkala@tecturai.com **DRAWING ISSUE RECORD**

WIMS: 062328



Gauteng

Cauting
Third Floor, Norfolk House
Sandton Close Iwo
Cnr. 5th Street & Norwich Close
Postnet Suite No. 155,
Private Bag X9976
Sandton 2146, Johannesburg
South Africa
E. +27 (0)11 783 2084
Fax: +27 (0)11 783 2086
Fax (RSA only): 0866 578 094

North West

Norin West
Unit 9, Micro Plaza
Cnr. First & Bessemer Street
Industrial Site
P.O. Box 3158
P.O. Box 3158
Norifikeng 2745
South Africa
Tel 1: +27 (0)183 818 384
Tel 2: +27 (0)183 818 314
Fax: +27 (0)183 818 334
Fax (RSA only): 0866 578 094

Limpopo

28 Paul Kruger Street
P.O. Box 1541, Fauna Park
Polokwane 0787
South Africa
Tel: +27 (0)15 291 4611
Fax: +27 (0)15 295 6874
Fax (RSA only): 086 657 8094

Northern Cape

208 Flaxley House 24-28 Du-Toit Span Road P.O.Box 508 Kimberley 8300 South Africa 1el: +27 (0)53 831 2443 Fax: +27 (0)53 831 2475 Fax (RSA only): 086 657 8094

KwaZulu Natal

1st Floor Liberty Building
21 Aurora Drive
Umhlanga 4301
South Africa
Tel: +27 (0) 31 535 7132
Fax: +27 (0) 31 535 7001
Fax (RSA only): 086 657 8094

Mpumalanga

Mpuralange Unit 47.2.G. Central Park 12 Suikerriel Street Postnef Suite #80 Private Bag X11 326, Central Park 6579 Nelspruit 1200 South Africa Tel: +27 (0)13 754 6579 Fax: +27 (0)86 606 8396 Fax (RSA only): 0866 578 094

Free State

58A King Edward Street South Africa Tel: +27 (0) 71 692 0404 Fax: +27 (0) 51 430 5871 Fax (RSA only): 0866 578 094

VAT No.: 4020253755

Project Name: SACRED HEART SECONDARY SCHOOL		L	Date of issue				
		DD	12				
Category:	STAGE 3- DRC DRAWINGS	MM	04				
		YY	23				
DRG NO.	TITLE	SIZE	REVISIONS			ı	
	SITE MASTER PLAN						
100/01	Site Plan	A1	E				
	BLOCK A: AMIN & CLASSROOM						
110/01	Ground Storey Plan	A1	J				
110/02	First Storey Plan	A1	J				
110/03	Second Storey Plan	A1					
110/04	Ground Storey Ceiling Plan	A1	I				
110/05	First Storey Ceiling Plan	A1	Н				
110//06	Second Storey Ceiling	A1	Н				
110//07	Roof Plan	A1	Е				
110//08	Sections	A1	F				
110//09	Elevations 01	A1	D				
110//10	Elevations 02	A1	F				
110//11	Elevations 03	A1	D				
110//12	Window Schedule 01	A1	Α				
110//13	Window Schedule 02	A1	Α				
110//15	Door Schedule 04	A1	Е				
	BUILDING B- DORMITORY BLOCK						
120/01	Basement & Ground Storey Plans	A1	J				
120/02	First Storey Plan	A1	J				
120/03	Basement & Ground Ceiling Plans	A1	J				
120/04	First Floor Ceiling & Roof Plans	A1	J				
120/05	Elevations	A1	J				
120/06	Section	A1	Н				
120/07	Window Schedule	A1	Е				
120/08	Door Schedule	A1	E				

BLOCK C: LABS & CLASSROOMS

TECTURA - INTERNATIONAL

140/01	Floor Storey Plan	A1	Е		
140/02	First Storey Plan	A1	Е		
140/03	Roof Plan	A1	D		
140/04	Section	A1	Е		
140/05	Ground Ceiling Plan	A1	Е		
140/06	First Floor Ceiling Plan	A1	С		
140/07	Window Schedule	A1	С		
140/08	Door Schedule	A1	С		
140/09	Elevations 01	A1	С		
140/10	Elevations 02	A1	С		
140/11	Wet Area Plans	A1	Α		
140/12	Wet Area Section	A1	Α		
	PLOCK D. CATE HOUSE				
420/04	BLOCK D- GATE HOUSE		_		
130/01	Floor Plan, Layout & Ceiling & Schedules	A1	E		
130/02	Section and Elevations	A1	E		
	BLOCK E- PUMP ROOM				
150/01	Floor and Roof Plans & Elevations	A1	Α		
150/02	Sections & Wall Detail	A1	A		
		1			
	BLOCK F- CARETAKER RESIDENCE				
180/01	Existing Ground Storey Plan	A1	Α		
180/02	Existing Section & Elevations	A1	Α		
180/03	Renovations Layout	A1	Α		
180/04	Proposed Ground Plan	A1	Α		
180/05	Proposed Roof Plan	A1	Α		
180/06	Proposed Elevations & Section	A1	Α		
180/07	Sections	A1	Α		
180/08	Window & Door Schedule	A1	Α		
	BLOCK H- GENERATOR HOUSE				
190/01	Ground and Roof Plans	A1	Α		
190/02	Section, Elevations & Wall Details	A1	Α		
	BLOCK G- GENERATOR HOUSE				
200/01	Ground Floor Plan	A1	Α		
200/01	Elevations & Section	A1	A		
200/02	Lievations & Section				
					<u> </u>

TECTURA - INTERNATIONAL

Distribution:	Implementing Authority: Department of Education					
	Client: Department of Public Works		4			
	Civil / Structural Engineer					
	Quantity Surveyors:					
	Electrical Engineer					
No. Of Sets:	04		Signature:			
Received By: Name:		Sig				
Date:	12/04/2023					