

THE PROPOSED IPROENG CHICKEN BROILERS IN HONINGNESTKRANS (±24 HACTER) ALONG THE R101 IN GAUTENG PROVINCE.

Monthly Progress Report No: 2

February 2021

Submitted To: IKHUHU Poultry Farm

Attention To: Georges & Grace KATUMBA



MOKGOPE
consulting

- ☎ 082 567 3099 • 082 554 4032
- ☎ 086 607 9481
- 📍 49 3rd Avenue, Highlands North, 2192
- 📍 P.O. Box 2363, Highlands North, 2037
- ✉ Mokgope@gmail.com • enquiries@mokgope.co.za
- 🌐 www.mokgope.co.za




TABLE OF CONTENT

1. INTRODUCTION.....	3
2. BASIC ASSESSMENT REPORTS.....	3
3. RISKS.....	3
4. INVOICING.....	3
5. PROGRESS MEETING.....	3
6. JULY – JANUARY ACTIVITIES.....	3
7. CONCLUSION.....	4

1. INTRODUCTION

The aim of this report is to provide a project overview of the activities that took place for the Basic Assessment (BA) process for the proposed IKHUUH Poultry Farm Chicken Broiler's project. This report outlines achievements during the month of March and April and the planned activities for the month of July – February 2021.

2. BASIC ASSESSMENT REPORTS

The Basic Assessment Report (BAR) is submitted and with the Environmental Management Programme (EMPr).

3. RISKS

The risks threatening the project is the COVID 19 Pandemic which has resulted in a national lockdown which affect the submission of the application to the authority, as their currently working from home and on scheduled days.

4. INVOICING

The 2nd invoice for the project is invoice will be sent to the client, due to incomplete of stage 2 of the project.

5. PROGRESS MEETING

The next progress meeting will take place at a date to be advised by the client.

6. JULY – JANUARY ACTIVITIES

The below table will be colour coded based on the progress of the project.

Colour	Project Status
	Initiated & Not Done
	In Progress

	Done
	Waiting for Authorities to Respond

ACTIVITY	Responsibility	STATUS
a. Specialist Report only Heritage amount is outstanding to be paid after Mokgope receive proof of upload and comment from SAHRS.	Hlanganani	
b. Stakeholder's identification, local residents and authority with Gauteng province.	Hlanganani	
c. Specialist report review and input.	Hlanganani	
d. Identification of local newspaper and advertised on the 14 January 2021.	Hlanganani	
e. Broiler House drawings with Stormwater Management Plan must be submitted on the final draft.	Client	
f. Site Plan inclusive of all proposed structures (Where you are planning to put your structure to be overlaid on the map).	Client	
g. Borehole registration (Water and Sanitation) start with a conversation has been started to request assistance online.	Hlanganani	
h. Uploading of draft BAR South African Heritage Resources Agency.	Specialist	

7. CONCLUSION

Currently working on registering borehole or general authorisation for Water license permit, and record comment from the public and prepare for answers with the client when there is need. All activities that are achievable will be prioritized as planned.